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4ESS TASK ORDER PROGRESS REPORT 

TO N U M B E R : TO # 0041 REGION: 8 U 
TO TITLE: Smurfit Stone M i l l REPORT PERIOD 

February 24, 2013 to 
March 30, 2013 

E P A TO 
M A N A G E R : 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

E P A TOPO: 
Scott Wilder 

T E C H N I C A L L Y 
COMPLETE: 

87% 

TOEROEK TO 
M A N A G E R : 

Lindsay Garner i 

1. PROGRESS M A D E THIS REPORT PERIOD 

On March 14, 2013, Toeroek notified EPA that it had reached 85% ofthe Task Order 
budget. 
On March 28, 2013, EPA requested minor revisions to the letter report regarding 
Missoula County Property. Toeroek made the requested revisions: (1) removed the 
AWP mark and (2) changed the title document bates numbers to the actual book and 
page reference. The revised letter report was provided to EPA, via email, the same day. 
Also on March 28, 2013, Toeroek received a Work Assignment Form from EPA 
requesting support in additional operational and corporate research, and the review and 
analysis of 104(e) Responses. 
Toeroek prepared the monthly progress report and financial report. 
Performed management, administrative, and financial activities. 

DELIVERABLES 

Deliverables Due Date Date Delivered Date Approved 

Staffing Plan July 25, 2011 July 25, 2011 July 26, 2011 

Draft Title Report August 17,2011 August 16,2011 

Staffing Plan Amd B August 16, 2012 August 14,2012 

Draft PRP Search Report September 28, 2012 September 28, 2012 

Final PRP Search Report November 13,2012 November 13, 2012 i 

Progress Report and Financial 
Reports March 20, 2013 March 20, 2013 March 27, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 
None. 
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